BLACK SATURDAY BRIGADE INSTIGATED WELFARE PROJECTS			
PROJECT NUMBER	START DATE	DETAILS	STATUS
R13 01	March 09	The Basin Fire Brigade. The Basin Community House, bushfire relief goods and drought appeal	Completed
R13 02	April 09	Yarra Glen Fire Brigade and Red Cross, bushfire relief goods and drought appeal	Work In Progress
R13 03	April 09	Yarra Valley Fire Brigades Group, major fencing replacement project. Fences destroyed in bushfire.	Awaiting funding
R13 04	April 09	Lilydale, Mt Evelyn, Mooroolbark Fire Brigades. Building 2 bedroom unit for resident who lost their home in the bushfires	Awaiting appointment of project manager
R13 05	April 09	Gravel for driveways	Awaiting further details